

Hospital Onboarding Plan

High-level path from interest to live. Keep the Excel for day-to-day checklists.

1. Interest

Hospital is convinced and paperwork is done.

Done when: demo complete, LOI signed, EAA signed.

2. Preparation

Set up kickoff so the hospital is not left waiting.

Done when: kickoff invite sent and meeting booked.

3. Kickoff

Walk through the platform, create admin access, run one practice.

Done when: first practice feasibility is complete.

4. Go Live

Hospital finishes profile; ONWARD publishes; optional first real pilot.

Done when: profile is live (and ideally first real pilot is done).

5. Follow-up

Stay close after launch, then move toward commercial agreement.

Done when: check-ins done and commercial path is clear.

Simple rules

- One internal owner per hospital
- Always know the single next action
- Always know if waiting on us or the hospital